
Doe Run Deliverables 

May 2 001 AOC - (Effective May 29, 2001) 

S e p t 1 , 2003 

Community Soil 
Cleanup Plan 

Sampling 
Analysis Plan/ 
Quality 
Assurance Plan 
(SAP/QAPP) 

Health and 
Safety Plan 

Sampling Field 
Sheets 

Human Risk 
Assessment 
Workplan 

Long Term 
Monitoring and 
Maintenance 
Plan 

Date Due 

120 days from 
AOC effective 
date (9-26-01) 

120 days from 
AOC effective 
date (9-26-01) 

120 days from 
AOC effective 
date (9-26-01) 

Within 10 days 
of receipt of 
sample results 

90 days after 
soil 
characteriza­
tion 

July 31, 2001 

Date Received 

9-26-01 

9-26-01 

Developed QAPP 
for soil 
sampling on 
9-11-02 

9-26-01 

Submitted As 
required 

Received 7-7-
03 

7-30-01 

Status 

Approved on 
1-25-02 

EPA approved 
on 7/8/03. 
MDNR. comments/ 
approval 
pending; 
Approved QAPP 
for soil 
sampling on 
9-11-01 

No formal 
review or 
approval of 
this plan will 
be made. 

Received as 
required 

EPA approved 
with comments 
on 8-29-03; 
MDNR comments 
pending. 

Doe Run's Plan 
under review -
EPA/MDNR Plan 
for exterior 
recontamina­
tion 
monitoring was 
finalized 9/02 

40338929 

mim 
Superfund 



Community 
Blood Lead 
Plan 

RACT analysis 
and control 
strategy 

Additional 
Control 
Measure 
Schedule 

Air Compliance 
Report 

Interim Slag 
Pile Runoff 
Control Plan 

Slag Pile/ 
Surface Water 
Sediment 
Sampling Plan 

90 days from 
AOC effective 
date (8-27-01) 

January 1, 
2001 

January 1, 
2001 

60 days after 
each calendar 
quarter that 
the 
contingency 
measures are 
required 

60 days after 
AOC effective 
date (7-28-01) 

120 days after 
AOC effective 
date (9-26-01) 

8-24-01 ' 

12/2000 

12/2000 

N/A 

7-27-01 

9-26-01 

Blood testing 
performed by 
MDHSS and Jeff 
County Health 
Dept.;EPA has 
revised Plan, 
MDNR, ATSDR, 
MDHSS have 
approved. Plan 
being held 
until Interior 
Focus Group 
Recommendation 
s are Final. 

Strategy 
included in 
December 2 000 
Consent 
Judgement 

Schedule 
included in 
December 2000 
Consent 
Judgement 

Contingency 
measure riot 
currently 
required 

MDNR taking 
lead on 
revising 
comment 
letter. 
Partial 
perimeter 
fence approved 
10/10/02. 

EPA approved 
on 7-8-03;MDNR 
comments 
/approval 
pending. 



Slag 
Pile/Surface 
Water/Sediment 
Assessment 
Report 

Slag Pile 
Response 
Options 
Evaluation 
Report...Engin 
eering 
Evaluation/ 
Cost Analysis 
(EE/CA) 

Ecological 
Risk 
Assessment 
Workplan 

Ecological 
Risk 
Assessment 
Report 

According to 
schedule in 
Slag Pile/ 
Surface Water/ 
Sediment 
Sampling Plan 

150 days after 
approval of 
Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
Assessment 
Report, and 
NRDA Pre-
Assessment 
Report 

12 0 days after 
AOC effective 
date (9-26-01) 

Concurrently 
with Slag Pile 
Surface Water/ 
Sediment 
Assessment 
Report and 
NRDA Pre-
Assessment 
Report 

Pending 

Pending 

9-26-01 

pending 

Slag Pile/ 
Surface Water/ 
Sediment 
Sampling Plan 
not approved 

Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
Assessment 
Report, and 
NRDA Pre-
Assessment 
Report not 
approved 

EPA approved 
with 
conditions on 
7/8/03; MDNR 
comments/ 
approval 
pending. 

Slag Pile 
Surface Water/ 
Sediment 
Assessment 
Report and 
NRDA Pre-
Assessment 
Report not 
submitted 



Groundwater 
Monitoring 
Plan 

Notice of 
Groundwater 
Sampling 

GW Analysis 
Report 

Phase 2 GW 
Monitoring 
Plan 

Phase 2 GW 
Analysis Semi-
Annual Report 

Surface Water 
and Sediment 
Response 
Options 
Evaluation 
Report 

120 days after 
AOC effective 
date (9-26-01) 

30 days before 
sampling' event 

45 days after 
quarterly 
sampling 

120 days after 
notice that 
plan is needed 

45 days after 
two quarterly 
sampling 
events under 
Phase 2 

150 days after 
approval of 
Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
assessment 
Report and 
NRDA Pre-
Assessment 
Report 

9-26-01 

Submitted as 
required 

Submitted as 
recjuired 

Pending 

Pending 

Pending 

EPA provided 
comments on 
first revision 
on 7-8-03; 
MDNR comments 
are pending. 
Doe Run 
submitted 
revision 2 on 
8/7/03. EPA 
approved 
revision 2 on 
8/11/03. MDNR 
app rova1/comme 
nts pending.. 

GW Monitoring 
Plan not 
approved. 

GW Monitoring 
Plan not 
approved. 

Phase 2 Not 
required at 
this time 

Phase 2 Not 
required at 
this time 

Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
assessment 
Report and 
NRDA Pre-
Assessment 
Report not 
approved 



NRDA plan 

NRDA Pre-
Assessment 
Report 

Other Areas 
sample results 

Other Areas 
Evaluation 
Report 

Within 120 
days of AOC 
effective date 
(9-26-01) 

Concurrently 
with the Slag 
Pile/ Surface 
Water/Sediment 
Assessment 
Report, and 
Ecological 
Risk 
Assessment 
Report 

180 days from 
AOC effective 
date (11-25-
01) 

One Year from 
AOC effective 
date (5-29-02) 

9-26-01 

Pending 

11-22-01 

5-28-02 

Received 
revised Plan 
3-24-03. Under 
Review by MDNR 
Natural 
Resource 
Trustees. EPA 
does not 
comment on 
this Plan. 

Slag Pile/ 
Surface 
Water/Sediment 
Assessment 
Report, and 
Ecological 
Risk 
Assessment 
Report not 
submitted 

Review 
completed, no 
comments 

Under Review 
by EPA and 
MDNR. 

December 2001 AOC - (Effective January 1, 2002) 

Report of 
children/ 
pregnant women 
residing at 
Doe Run owned 
property 

Date Due 

60 days from 
AOC effective 
date (3-2-02) 

Date Received 

3/4/02 

Status 

EPA review 
completed. 
comments. 

No 



Procedures to 
ensure 
children/ 
pregnant women 
do not become 
residents of 
Doe Run owned 
houses prior 
to cleanup 

Interior dust 
cleanup plan 

Cleanup 
confirmation 
sample results 

Transportation 
and Materials 
Handling Plan 

Names of 
contractors 

Project 
Coordinator 
designation 

Analytical 
Data 

Monthly 
progress 
reports 

90 days from 
AOC effective 
date (4-1-02) 

30 days from 
AOC effective 
date (1-31-02) 

20 days after 
completing 
interior dust 
cleanup 

3 0 days from 
AOC effective 
date 1-31-02) 

10 days prior 
to 
commencement 
of work 

10 days from 
AOC effective 
date 

within 20 days 
of receipt 

4-1-02 

1-31-02 

As required 

1-31-02 

1-22-02 

1-9-02 

Monthly 

EPA review 
completed. No 
comments. 

Approved 
5/2002 

In compliance 

Approved 
6/26/2002. 
Revisions 
approved 7-8-
03. 

in cotiipliance 

in compliance 

in compliance 

in compliance 


